ಅದನ್ನು ಎಕ್ಸ್‌ಪ್ಲೋಡ್ ಮಾಡುತ್ತಾ ಇರುವುದರಿಂದ ಅಲ್ಲಿರತಕ್ಕಂಥಾ ಜನರಿಗೆ ತುಂಬಾ ತೊಂದರೆ ಯಾಗಿದೆ. ಅದನ್ನು ತಾವು ಪರೀಶಿಲಿಸಿ ಅವರಿಗೆ ದರಖಾಸ್ತು ಜಮೀನನ್ನು ಏನು ಕೊಟ್ಟಿದ್ದೀರೋ ಅದನ್ನು ಕ್ಯಾನ್ಸಲ್ ಮಾಡುವುದಕ್ಕೆ ಹೇಳುತ್ತೀರಾ?

ಶ್ರೀ ಎಂ. ಮಲ್ಲಿಕಾರ್ಜುನ ಖಾರ್ಗೆ.—ಅಧ್ಯಕ್ಷರೇ, ನಾವು ಅವರಿಗೆ ಆ ಜಮೀನನ್ನು ಯಾವ ಪರ್ಪ ಸ್‌ಗಾಗಿ ಕೊಟ್ಟಿದ್ದೇವೋ ಅವರು ಆ ಪರ್ಪಸ್‌ಗೆ ಉಪಯೋಗ ಮಾಡಲಿಲ್ಲಾ ಎಂದರೆ ಮತ್ತು ಮಾನ್ಯ ಸದಸ್ಯರು ಈಗ ಆ ಜಮೀನು ಕ್ವಾರಿ ಆಗಿದೆ ಅಂತ ಏನೊಂದು ಇನ್‌ಫರ್ಮೇಷನ್ ಅನ್ನು ಸಭೆಯ ವಂಂದೆ ಇಟ್ಟಿದ್ದಾರೋ ಅದನ್ನು ಪರಿಶೀಲಿಸಿ ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುತ್ತೇನೆಂದು ಮಾನ್ಯ ಸದಸ್ಯರಿಗೆ ಹೇಳ ಬಯಸುತ್ತೇನೆ.

* Construction of Stadium in Bijapur City

458. SRI S. H. S. BAKSHI (Bijapur)—Will the Minister for Public Works be pleased to state :—

(a) the reason for not completing the construction of Stadium in Bijapur City ;

(b) when it is to be completed according to the plan ?

SRI KAGODU THIMMAPPA (Minister for Public Works).—

(a) The construction of Stadium could not be completed due to the following reasons ;

(i) difficulties encountered in taking possession of lands ; and

(ii) foundation problem owing to the water-logged condition of site.

(b) The work is expected to be completed in about two years depending up on the availability of funds and public contribution.

SRI S. H. S. BAKSHI.—Speaker Sir, the answer given by the Hon. Minister is not to my satisfaction, I have asked the reasons for not completing the construction of stadium in Bijapur. It has already been started. But, he has given the reason that the construction of stadium could not be completed due to the difficulties encountered in taking possession of the land. Perhaps, the Hon. Minister does not know that the land has already been acquired and the construction of the building i.e., the stadium was started in 1978 and half work has been done. I do not know how the work is stopped.

SRI KAGODU THIMMAPPA.—Sir, it is a fact that the work is half completed. There was delay in taking possession of the land due to the fact that it was encroached by weaker sections. Only after

providing alternative sites we were able to take possession of the land. That is the reason why there is delay. After taking possession of the land we were able to complete only a part of the work. Construction of gallery-**cum**-shop, formation of internal road, pavilion, electrification and water services are the 4 classes of work still pending.

SRI S. H. S. BAKSHI.—The second reason he has given is, the foundation problem owing to the water-logged condition of the site. I say that the nala is already diverted outside the stadium. It is completed. The work of gallery to northern side and eastern side has been completed. About the other things which you have said, when are you going to start? You have given in the answer that it will be completed in two years. I want to let you know that the work of the stadium has been taken up in 1978. Will you please let me know whether it has been included in the budget? How much amount has been sanctioned for the staidum?

SRI KAGODU THIMMAPPA.—The land problem is no longer there. Originally it is sanctioned for Rs. 12 lakhs. Now as per the revised estimates it has gone to Rs. 25 lakhs. The concerned Department has to make available so far as the fund is concerned. It is a deposit scheme. The P.W.D. is only executing the work. It the amount is made available, we will definitely complete the work well within time.

SRI S. H. S. BAKSHI.—May I know who is responsible for this and how much amount has to be collected?

SRI KAGODU THIMMAPPA.—We are concerned so far as the construction is concerned. So far as the mobilisation of fund is concerned, it is for the Youth Welfare Department. The concerned Deputy Commissioner has to mobilise whatever the contribution is there.

SRI S. H. S. BAKSHI.—I request the Hon. Minister to see that the funds are collected and the work is completed soon.

SRI KAGODU THIMMAPPA.—Definitely we will pursue the matter.